Mon 2/4/02 4:15 PM

Run 2b Silicon Schedule

D WBS | Task Name | Duration | Start | Finish |Predecessors | MandSttems | Funding Category | Work Pkg
1 11 Run 2b Silicon 2112w Mon 10/2/00 Wed 12/22/04
2 111 Sensors 159.4 w Mon 10/2/00 Tue 12/9/03

33 1112 LO Sensors 59.2w Tue 10/1/02 Tue 12/9/03

35 |11122 Preproduction 35w Wed 10/2/02 Tue 6/17/03

37 111222 Order preproduction sensors 4w Wed 10/9/02 Tue 11/5/02 | 36 1.1.1.6(0.2) EQ
38 111223 Develop masks 4w Wed 10/9/02 Tue 11/5/02 | 37SS 11121 EQ
53 11113 L1 Sensors 882w Mon 10/1/01 Thu 7/10/03

69 (11132 Production 382w Wed 10/2/02 Thu 7/10/03

73 111324 Order production sensors 4w Thu 10/17/02 Wed 11/13/02 | 72

74 1111325 L1 Sensors Released For Production Ow  Wed 11/13/02 Wed 11/13/02 | 73

101 |1.1.2 Readout System 145w Tue 9/4/01 Mon 8/2/04

102 |1.121 SVX4 Chips 67w Mon 12/3/01 Thu 4/10/03

109 |11217 Test wafers 4w Mon 10/14/02 Fri 11/8/02 | 108

112 1122 LO Hybrids 77w Mon 1/7/02 Thu 7/17/03

119 |1.1222 Production 67w Mon 3/18/02 Thu 7/17/03

130 1122211 Procure and qualify hybrid burn-in fixtures 6w Thu 10/3/02 Wed 11/13/02 | 122 1.1.4.2(0.33) EQ

134 1123 L1 Hybrids 76.4w Tue 9/4/01 Thu 3/20/03

141 (11232 Production 45w Wed 4/24/02 Thu 3/20/03

145 1112324 Produce hybrids 12w Fri 8/16/02 Fri 11/8/02 | 144 112233 EQ

260 [1.1.2.13 Adapter Cards 98w Tue 9/4/01 Thu 8/21/03

264 11.1.2.134 Develop final specifications 4w Thu 10/31/02 Wed 11/27/02 | 263,106,122,144,:

270 [1.1.2.14 SASEQ Test Stands 592w Mon 11/19/01 Tue 2/4/03

275 [1.1.2.14.2 Purple Card 464w Mon 2/4/02 Thu 1/9/03

280 |1.1.2.1425 Procure cards 16 w Fri 7/12/02 Fri 11/1/02 | 279 11253 EQ

287 [1.1.2.145 Commercial Products 86w Tue 10/1/02 Mon 12/2/02

289 [1.1.2.1452 Procure bit3 8w Tue 10/1/02 Mon 11/25/02

290 |1.1.2.145.3 Procure low voltage power supplies 8w Tue 10/1/02 Mon 11/25/02

302 (1.1.217 High Voltage System 40w Wed 5/1/02 Thu 2/20/03

305 [1.1.2.17.3 Procure new modules 16w Fri 7/26/02 Fri 11/15/02 304 ),1.1.2.9.2.3(0.09) EQ

313 |1.13 Mechanical Design and Fabrication 1498w Mon 8/6/01 Fri 8/6/04

320 [1.1.32 South silicon barrel assembly 1378w Mon 8/6/01 Wed 5/12/04

321 |11321 LO-L1 barrel assembly 127w Mon 8/6/01 Thu 2/26/04

322 |113211 LO Barrel 127 w Mon 8/6/01 Thu 2/26/04

330 |1.132112 LO structures 127w Mon 8/6/01 Thu 2/26/04

338 |1.1.321128 Prototype sensor supports 8w Thu 9/26/02 Wed 11/20/02 | 331,332,337

339 |11321129 Prototype cooling tubes and connections 8w Thu 9/26/02 Wed 11/20/02 | 331,334,337,338<

340 [1.1.321.1.210 Prototype support of readout 8w Thu 9/26/02 Wed 11/20/02 | 331,335,337,339<

385 11325 L2-L5 barrel assembly 109.2w Mon 10/1/01 Tue 12/9/03

393 |1.1.3252 Staves 106.4 w Mon 10/1/01 Mon 11/17/03

448 11132529 Perform deflection tests on stave prototypes 8w Thu 10/3/02 Wed 11/27/02 | 447

535 [1.1.38 Cylinders 110w Thu 11/29/01 Thu 2/19/04

536 |1.1.38.1 South support cylinder assembly 62w Mon 2/4/02 Tue 4/29/03

545 11.1.38.1.9 Fabricate stave positioning bulkhead 6w Thu 10/17/02 Wed 11/27/02 544 1.1.3.4.9(0.80) EQ

586 |1.1.3.11 Coolant distribution system 54w Mon 2/4/02 Tue 3/4/03

589 |1.1.3.113 Design and fabricate coolant distribution bulkheads 16 w Wed 8/7/02 Wed 11/27/02 588 1135 EQ

597 |114 Detector Production and Testing 130w Mon 10/29/01 Thu 6/10/04

652 [1.1.4.9 10/20 Axial Modules 634w Wed 10/23/02 Fri 2/6/04

653 11491 Develop module prototype 4w Wed 10/23/02 Tue 11/19/02 | 85SS+2 w,103,16

698 |1.1.4.11 10/10 Stereo Modules 702w Wed 9/25/02 Thu 2/26/04

699 |1.14.11.1 Develop module prototype 8w Wed 9/25/02 Tue 11/19/02 | 85SS+2 w,103,16

771 [115 Radiation Monitors 35w Tue 10/1/02 Mon 6/16/03

772 11151 Design system 8w Tue 10/1/02 Mon 11/25/02
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Resource Names

DESF

EEF[50%],PHYSF[50%]

MTU,DESF[30%] MEF[30%)]

EEU[50%],PHYSU[20%)],DESF

ETF[20%],PHYSU[20%]
ETF[20%],PHYSU[20%]

PHYSF[10%)

PHYSU[30%],MEU[30%],MTU[30%],PHYSF[5%)]
PHYSU[30%],MEU[30%],MTU[30%],PHY SF[5%)]
PHYSU[30%], MEU[30%],MTU[30%)],PHY SF[5%)]

PHYSF,MEF,CMML[50%], CMMP[25%], CMMT[25%]

PHYSF,MEF,MTF,CMMT[25%], CMMM[25%]

PHYSF,MEF,MTF,DESF

PHYSF,MTF,MEF[50%],DESF

PHYSF,MTF,MEF,DESF
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